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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 057 Date: 05-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 06:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 574

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Between 07:00 and 09:30, I checked on the bolting operations at Splice #1, the 119m facades & the 123m
facades, and the welding operations at the ESW restraint brackets and at Splice #2. After this, the bolting
at 119m & 123m was covered by Sanny Khow. See his diary for a list of labor and additional details.

*********
Bolting at Splice #1 - Elevation 50.3m
Bolting of 27mm A490M assemblies was ongoing throughout the shift. Snug tightening and tensioning
continued on the skin bolts inside the North shaft. Also, snug tightening and tensioning started on the
longitudinal stiffener bolts inside the North shaft.

I witnessed torque verification testing on the East shaft longitudinal stiffeners. The following connections
were tested:
- The upper half of stiffener A1
- The lower half of stiffeners A1, A2, A3, & A4
- The lower half of stiffeners B1, B2, & B3
- The lower half of stiffeners C1, C2, & C3
- The lower half of stiffeners D2, D3, & D4
- The lower half of stiffeners E1, E2, E3, & E4

*********
Welding continued throughout the shift on ESW restraint brackets on shear plates a2N and a1S, & a2S.

*********
Welding at Splice #2 – Elevation 83m:
Inside the South shaft, the only welding ongoing was to increase the size of the tack welds. Several of the
previous tack welds cracked. These were removed and MT tested to verify soundness.

Inside the West shaft, prep work was ongoing to fit the plates. Also, temporary attachments were being
tack welded into place.

Ventilation continued to be an issue. Soon after any welding was started, the air monitors would sound
due to CO levels. Additional ventilation was added today at Splice #1. One large blower with a ventilation
hood was added on South shaft Skin C at Splice #1.

*********
Pile work for Tower pull-back:
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Work on the Tower pull-back piles was started today. An excavation was trenched about 5 feet deep
below the W2 cap beam. The surveyors laid out the pile locations, and drilling was started on the first
pile. Subcontractor Hillside Drilling was doing the drilling work.
.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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